ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 10-28-2022
CWSRF - 6885

Project Location: Brockton, MA From: 10/24/2022 Week: 28

and Whitman, MA

Client: Whitman, MA To:  10/28/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield
Drive in Brockton this week. C. Naughton installed approximately 135 LF of the new 20-inch PVC sewer
force main and associated fittings along the roadway.

2. C. Naughton had a second crew beginning the installation of the new 20-inch HDPE sewer force main in
the cross-country easement off Thatcher Street. C. Naughton installed approximately 150 LF of the new
20-inch PVC sewer force main and associated fittings within the easement.

3. No work occurred on Monday 10/24 as a result of rain. Work was called off early on Wednesday 10/26 as
a result of rain.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have two crews (at a minimum) on site next week (week of 10/31/2022): one crew one
crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew
continuing the installation of the new 20-inch HDPE sewer force main in the cross-country easement off
Thatcher Street.

2. C.Naughton will have all roads open to traffic next week. Daily traffic updates to the Town's project website
will be posted to alert residents of anticipated road closures and detours.




PROJECT PHOTOS

Photo 2: New Sewer Force Main Photo 3: New Sewer Force Main Installation
Installation on Southfield Drive in Cross-Country Easement

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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